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Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 043 Date: 29-May-200 Friday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 898

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Updated mileage log.
·Reviewed and approved daily diaries, time sheets.
·Jeff Finn on furlough today.
·Last day for Sybil Kramer on OTD1.
·Reviewed and approved WSWDs # 92 and Weekly Status.
·Sent an email to Bill Casey to reschedule the meeting with MCM for next week . Bill to send his
availability.
·Received field photos from Dennis McCollum in support of corrections to SWPPP inspection by Water
Board on 5/1/09.
·Received an email from Courtney regarding the Western Gull in the OTD Yard . USFWS has denied our
request to relocate the nest. Coned off a 50 foot no access Environmental Sensitive Area around the nest,
and hung signs indicating the ESA. Bill Howe and Courtney are contacts on the signs. Bill has notified the
contractor of the nest and the no access ESA. We estimate that the egg will hatch the third or fourth week
of June and the baby bird will fledge the nest the last week of July or first week of August. No work can
take place within 50-feet of the nest, including the construction of the Caltrans maintenance road detour.
·Received SWPPP inspection results from Chris Knoche that was done on 5/28/09. The inspection was
non-rated per Raj’s request.
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